
STATE OF IOWA
DEPARTMENT OF COMMERCE

UTILITIES DIVISION
BEFORE THE IOWA UTILITIES BOARD

IN RE:

ITC MIDWEST LLC DOCKET NO. E-20994, AM18

NOTICE OF NON-COMPLETION OF CONSTRUCTION AND
PETITION FOR EXTENSION OF TIME

ITC Midwest LLC (“ITC Midwest”), pursuant to Iowa Code § 478.21 and 199 IAC

(“Board Rule”) 11.5(5), hereby notifies the Iowa Utilities Board (“Board”) that ITC Midwest

will not complete the improvement for which an amended electric transmission line franchise

was granted by the Board in the above-captioned docket on October 7, 2014, by the two-year

deadline. As such, ITC Midwest petitions the Board for a two-year extension of time for ITC

Midwest to construct such improvement. In support of its petition, ITC Midwest states:

1. Iowa Code § 478.21(1) and Board Rule 11.5(5)“c” provide that unless the holder

of a franchise petitions the Board for an extension of time, the franchise shall be forfeited by the

holder and revoked by the Board if the improvement for which the franchise was granted is not

constructed in whole or in part within two years from the date the franchise is granted. Iowa

Code § 476.21(2) authorizes the Board to grant one or more extensions of time, for periods up to

two years for each extension, upon a showing of sufficient justification for the delay of

construction.

2. On October 15, 2013, ITC Midwest filed a petition in Docket No. E-20994,

AM18, requesting an amendment to ITC Midwest’s previously granted Franchise No. 16945.

The petition specifically requested the Board to allow ITC Midwest to rebuild approximately
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0.07 miles of existing 34.5 kV line in Linn County to 69 kV standards for purposes of tapping

into a substation at the Duane Arnold Energy Center (“DAEC”) (the “DAEC Tap Line”). On

October 7, 2014, the Board granted ITC Midwest’s petition and issued the eighteenth

amendment to the Linn County franchise. However, construction on the DAEC Tap line cannot

begin until ITC Midwest finalizes an easement on the DAEC property in Palo, Iowa, which is

owned by NextEra Energy Resources.

3. ITC Midwest has been diligently working with the DAEC on obtaining the

appropriate easement, which has been delayed due to some modifications of the location of the

ITC Midwest line on the DAEC property. ITC Midwest anticipates that the location and

easement agreement will be finalized and executed by year end 2016, and expects to begin

construction in spring 2017 and complete construction by end of summer 2017.

WHEREFORE, ITC Midwest respectfully requests that the Board grant a two-year

extension – from October 7, 2016 to October 7, 2018 – for ITC Midwest to construct, in whole

or in part, the improvement for which the 18th amendment of Franchise No. 16945 was issued on

October 7, 2014.

Dated October 5, 2016.

Respectfully submitted,

/s/ Leanna D. Whipple________
Leanna D. Whipple, Attorney
ITC Midwest LLC
100 E. Grand Ave., Suite 430
Des Moines, IA 50309
Telephone: (515) 282-5300, ext. 460
Fax: (515) 282-0500
Email: lwhipple@itctransco.com
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